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THIS 1S UNEVALUATED INFORMATION

SOURCE Izgrev.

CONSTRUCTION OF "STALIN," "MARITSA III" PLANTS PROCEEDS RAPIDLY

With the assistance of Soviet specialists, the schedules for the comstruc-
tion and installstion of the “"Stalin" Nitrogen-Fertilizer Plant and the "Maritsa
III" Steam-Heat and Electric Power Plant are being met within the deadlines
established by the Courail of Ministers. Shops 114, 161, and 110 were ready for
installation before the set time. In general, the installations in the "Stalin"
Plant are being comnleted shead of schedule. A delay in installing the machinery
in the "Maritsa II1" Plant occurred, but the obstacles were surmounted and at
presert machinery is being installed on a large scale and in accordance with the
schedule established by the government.

The construction of the "Stalin" Plant has been put on an industrialized
basis. Thus, for example, the shaping of the steel wire for reiunforced con-
crete is done in a special plant equipped with up-to-date, improved machines
from the USSR. The concrete forms are made in a special fabricating yard, the
molding for reinforced-concrete parts is produced in a special workshop equipped
with vibrators and steam chambers [sic/. Part of the conmcrete is produced in the
concrete plant, and lime is prepared in a mechanized lime plant.

Power excavators are used for excavations at the "Maritsa III" Plant; the
excavations for canals are made with a special excavator lmported from the USSR,
The internal transportation of materials is accomplished by narrow-gauge loco-
motives, thus eliminating expensive motor tranmsportation. The hoisting of mate-
riale 1s done by means of conveyer belts and hoists.

Planning and accounting for building construction and machinery installatlon
are done on the basis of daily production control schedules, and in cases of
emergency hourly schedules are used The dispatch services report promptly on
the stages of development of the wo.x and the difficulties that spring up.

The follovwing types of new machines were introduced at the plants: a
frame beam, self-propelled concrete forms (toth invented by Engineer Slavchev) 3
nailless columns (devised by foremsn T. Kunchev), one-floor forms, and creeping-
scafruid concrete forms.
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Youna workers distinguished themselves at comstruc“ion project 132. The
youths verking on this prcject completed 1t on 31 March 1951, one month ahead of
schedule.

A large part in speeding up installations is played by the Soviet specialists.
These men direct tbe work and at the same time instruct workers in the theory and

practice of installation.

At almost all the projects the final phases of the work progress Blowly;
this 1s particularly true of projects 163 and 303.

Often the construction machines breek dowvn, as is the case it the concrete
plant., The work there is generally good, but at times concrete parts are badly
molded, as has happened at department 161 and at certain places in the ceantral

depaxrtment.

The construction workers at the "Stalin” Plant have promised to complete the fxame-
work before the set date and to begin the fnstallation of the machines before the

end of the second quarter 1951.
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